

**A-2 Program Timeline:**

**Program Timeline**

**State of Georgia – Criminal Justice Coordinating Council  
Juvenile Justice Incentive Grant Program**

**Program Timeline**

**Applicant Agency: Lowndes County Juvenile Court**

<b>Month</b>	<b>Grant Activities</b>
<b>Jul 2020</b>	<ul style="list-style-type: none"> <li>● Implement evidence-based program plan for Lowndes County</li> <li>● Identify any new key jurisdiction stakeholders and implement stakeholder education and training plan</li> <li>● Renew contract with CSI as preferred qualified service provider to continue serving youth and families with FFT program</li> <li>● Ensure referral eligibility criteria and process for new and on-going services are in place</li> <li>● Support staff member to assist county personnel in administration of the Juvenile Justice Incentive Grant program</li> </ul>
<b>Aug 2020</b>	<ul style="list-style-type: none"> <li>● Finalize service contract with CSI with outcome, service, organizational, and accountability provisions; review comprehensive readiness assessments; and implement <b>EBAAssets™</b> solutions to help providers establish required policies, structures, and procedures needed to implement selected programs with fidelity;</li> <li>● Coordinate with model dissemination organizations to arrange for licensure of provider, training for staff, supervisors, and ongoing consultation with provider to ensure fidelity to proven program models</li> <li>● Provide ongoing training on selected evidence-based programs to probation and other case stakeholders, and develop joint case policies and collaboration structures</li> <li>● Finalize EBA administrative structures, stakeholder data sharing agreements, and implement <b>EBAanalytics™</b></li> </ul>
<b>Sep 2020</b>	<ul style="list-style-type: none"> <li>● Continue established referral protocols</li> <li>● Closely monitor initial cases to ensure appropriate and sufficient referrals; stakeholder buy-in; and model fidelity</li> <li>● Produce and disseminate first quarter outcome report summarizing qualitative and quantitative progress towards expected outcomes</li> </ul>