


























Animal Shelter

Architect/Engineer: TBD
Proposed Bid Date: TBD

Project information and update:
• Staff bid the project.
• Staff received only 1bid at $8,244,553.00
• The current direction is to build a New Animal Shelter for no more than $5,000,000.00.
• Staff is working with a consultant and staff has a new conceptional.
• The current direction for procurement will be to move forward with a design-build

procurement to make sure we keep the cost below $5,000,000.00.

PROJECT BUDGET
LOWNDES COUNTY ANIMAL SERVICES

March 3, 2025

$460,000I. SITEWORK ALLOWANCE

II. BUILDING
$227 $4,000,000

$40,000
17,590 SF

500 SF $80

$200,000III. CONSTRUCTION CONTINGENCY

$300,000IV. ARCHITECTURAL/ENGINEERING FEE

$5,000,000Total Projected Budget

6




















































































































































































	doc01818320250312150452
	2025 Commission Retreat March 5-7, 2025

